## 5. DNR Safety Education Change Request.doc

Project Name: Urgency:	DNR Trainin HIGH	-		Change request	CR-003		
Project Sponsor:	-	gan Wisecup – Dept. of Natural Resources					
Originator:		Il Fremont – DAS_ITE		Requested by:	Megan Wisecup		
Date requested:	01/07/2009	07/2009					
Justification							
Description of Change Requested:			Additional Execution funds for ELSI Integration				
Reason for Change:			The work by a 3 <sup>rd</sup> Party was not included in prior funding requests. The work by Central Bank is needed to complete the data transfer to and from the licensing application and the DNR Training application.				
Proposed Approach to Resolve:			Adjust Execution budget by \$13,200.00				
Impact							
Impact on Scope:		None, Intent of the project has always been to transfer training certification data needed prior to a customer obtaining a license					
Impact on Scope Ris	k: Non	None					
Impact on Schedule:		Project work on the ELSI integration is scheduled to begin in Janua to be completed by March 2009			ed to begin in January and		
Impact on Staffing Ef	fort: Non	None, this work to be completed by the 3 <sup>rd</sup> party.					
Impact on Spending:			Execution funding r request attached	by \$13,200.00 to \$293,200.00			

## Approval

ject Leader/Date	Sponsor/Date	Customer/Date